
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: September 11, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for September 11,2002 

Attached are the minutes for the referenced weekly meeting for the Cperating Record. 
In attendance were: 

R. Ahlstrand 
J. Almon 
P. Arnold 
P. Bakke 
E. Bowdy 
D. Coyne 
J. Floerke 
F. Gerdeman 

F. Hobbs 
R. Leitner 
M. McGrory 
S. McNitt 
D. Onyskiw 
K. Trice 
R. VonFeldt 
D. Ward 

In addition to the attached status, the following was discussed: 
1. 
2. 

Item #I is still pending; the date was changed to October 14. 
Trice asked Floerke and Gerdeman whether or not the end of September PWAs were 
ready to be closed. F/G reported to Trice that there was a minor issue with visual 
inspection for SNM remaining in GB’s where visibility is obscured. Trice encouraged 
quick resolution as we are nearing the end of the month. 
Ahlstrand mentioned that DOE’S Gene Schmidt had expressed an interest in seeing the 
foaming/removal of GB 38, Set 7. There will be much opportunity during the next several 
weeks. 
Mr. Paul Bakke, DOE, will replace Bob Ahlstrand, who will be retiring. 
Regarding the BIO update, Trice indicated that there will be ii Readiness Assessment to 
process remaining IDC’s (pre-treatment) through PuSPS. 

3. 

4. 
5. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 
0 None. 

End 
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IArnold, Pam 
From: Green, Ken 
Sent: 
To: Arnold, Pam 
cc: 
Subject: 

Thursday, September 12, 2002 653  AM 

Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet 
FW: WEEKLY DOP MINUTES - reviewed as unclassified and not UCNl 

Pam: 

Following review of the submitted files, I agree with Jim Floerke that they are unclassified and not 
UCNl (U/NU). 

Please retain this e-mail as your record of classification and UCNl review for the files: 
AGENDA.doc (38,400 bytes) 

0 Environmental Matrix.xls (30,208 bytes) 
0 Weekly State Status - (9-1 1 -02).doc (61,952 bytes) 

Thanks, 

Ken Green 
Worldwide Security Services 
X5689 

Nesheim, Janet;. Green, Ken; Hoffman, Betty 
1::bject: WEEKLY DOP MINUTES - reviewed as unclassified and not UCNl 

Attached is the weekly DOP minutes along with the transmittal memorandum for September 11, 
2002. Both documents have been reviewed by Jim Floerke, who has signed on the cover page of 
the transmittal memorandum, that they are unclassified and not UCNI. 

Your return E-mail indicatin approval will accompany the minutes to the Administrative Record for 
access by the public. 

Pam 

Environmental 

Matrix.xls 
AGENDA.doc 

Weekly State Status 

(9-1 1-02 ... 



B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference Room] 

September 11,2002 
AGENDA 

9:30 am INTRODUCTION - Pam Arnold, X6035, (212-4835) 

D&D -Jim Floerke, X2850, (212-3292) 

Sets Status 
Tanks 
MAA/PA Closure 
Uncleared Personnel Access to PA 
15 to 20 D&D Crews 

D&D WASTE - Randy Leitner, X3537, (212-2174) 

Gloveboxes to Envirocare 
3000 legacy drums 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

8374 
0 Set 14 Dismantlement 

Set 15 tank Removal 
0 Set 56 Dismantlement (8374) 
0 Set 58 Dismantlement (8374) 
0 Area AQ Demolition (B371) 
0 

0 Install TGA Equipment 
Upgrade Bldg. Ventilation 

0 Room 3701 Security Upgrades 
Room 3602 Parts Crushing 

Area AM Dismantlement (attic reagent tanks) 

PuSPS - Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASlSlBlO - John Almon, X327 7 (272-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (212-4835) 

OUTSTANDING ACTION ITEMS: 
0 Arnold monitor the date for the Size Reduction Readiness Assessment currently 

scheduled for September 26. 



D&D Summary (AAC/AAD) 
Week Ending 916102 

D&D 

Set 3 (lAD103ADOO) 
0 

0 

Mechanical stripout package at final signatures. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104ADOO) 
0 Mechanical stripout package due from Engmeering September 27. 

Electrical isolation and stripout is complete. 

Set 5 (lAD105ADOO) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 6 (1AQ31DR02B) 

0 

0 

Scanning of rooms is complete. 
Planning activities to be initiated September 16. 
Execution activities moved out to December, 2002. 

Set 7 Dismantlement (lAD107BD00) 
0 Electrical dismantlement (Room 3305) is complete. 

Ancillary equipment mechanical isolation (Room 3305) is 90% complete. 
GB 75 removal is 100% complete. 
GB 37 removal is 100% complete. 
GB 38 - Foamed, removal initiated. 
GB 36 - Removing internal components and decontaminating glovebox. 
Room 3303 - Electrical strip-out in process, Mechanical package due from P/E September 26. 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 
Tent has been delivered to the building. 

Set 8 Tank Cerium Decon &4D108DHOO) 
Strip-out package pending, based on coupon results. Coupon package at pre-requisites. 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
0 Maintenance Pallets initiated. Completed removal of 14 pallets. 

Set 12 Glovebox Deactivation 
0 

0 

GB deactivation in process utilizing the Waste Team. 
Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing. CWTS 
Glovebox 18 completed. Working CWTS Glovebox 23. 4 remaining CWTS gloveboxes expected to 
finish in September. (1AC 1 12EG00) 

Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 

0 Draining of watenvalls, port covers and windows is complete. 
0 Mechanical isolation package is 60% complete. 

GB 12 - internal component removal completed, decon to Envirocare levels completed, final line 
removal and removal of top section completed. Removed sections 1 and 2. 
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Alarm deactivation is complete. 

GB 10 - internal component removal in process (95% complete). 
GB 9 - internal component removal in process (95% complete). 
GB 7 - internal component removal in process (20% complete). 

Set 25 Dismantlement (lAD125BD00) 

0 Electrical stripout in process. 
Glovebox deactivation in process as contingent work (lAC125EG00) 

Stripout package due fiom Engineering September 16. 

Tanks 
Set 13 - Raschig ring removal of all 12 tanks is complete in Rooms 2307,2317, and 2319 
(I ACl13ET00). Cerium decontamination complete in Rooms 2307 and 23 17. Room 23 19 cerium 
decon. of tanks will not be pursued due to quantity of solution generated and smaller size of the tanks. 
(1AD113DH00) 
Set 12 - Electrical isolations complete. Mechanical isolations in process. Raschig ring removal 
completed for Room 1 105 (Tanks 13 1 A, 229A, and 229B). Removing rings in Room 1 1 15. 
( 1 AC 1 12ET00) 

0 

M M A  Closure (lACllPNN20) 
0 Working with Material Stewardship personnel to re-start planning efforts. 

Uncleared Personnel Access to PA 
0 DOE Security briefed on approach. Working to address DOE Security’s concerns. 

Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months 
0 Evaluating sequencing options of Sets. 

Aligning crews loads and assignment areas; waste crews working Set clean-out as available. 

D&D Waste 

Send gloveboxes to Envirocare with all lead remaining 
0 Glovebox 12 is being sectioned in preparation for foaming. 

Glovebox 38 is being sectioned for shipment to Envirocare. 

Repackage/disposition the remaining 3000 legacy drums 
0 Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 

September 10,2002 inventory = 2,266 
Drum Category 
No glovebox processing 
Drum repack (e.g. c-cell) 
Glovebox processing 
Empty 
Unknown - Standards (Waiting disposition) 
Unknown - Pallet Project 
New Generatioflew empty 
Building 371 Total 
Building 374 Total 
Grand Total 

# 55 Gallon Drums 
969 
24 1 
121 
142 
55 

127 
457 

2,112 
154 

2,266 

Legacy Drums shipped 
New Gen. Drums shipped 

57 
10 
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Material Stewardship containers received to date 38 

CONSTRUCTION / MAINTENANCE 1 
B374 - 

23 1 sludge removal - Pumping sludge will complete this week. 1-2” of highly viscous sludge exists. 
Reviewing package for 23 1A sludge removal. Valve vault modifications are underway to support 
pumping to 23 1B. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B77 1 and possibly centrifuge technology. Final characterization studies are pending. 

Set 14 Dismantlement (lAD114BD00) 
Glovebox and tank removed. Closed. 

Set 15 Dismantlement (1AD115BD00) 
0 Wall removed. Removing interferences for lifting tanks. Developing lift plans for tanks. 

Set 56 Dismantlement (lAD456BD00) 
Mechanical SWP is complete. 

0 Electrical isolation and strip out has been initiated. 
Performing air-gapping of electrical and removing electrical. 

Set 58 Dismantlement (lAD458BD00) 
Electrical package ready to work. Performing surveys September 10 to determine work assignment. 
Strip out package in review. 

Area AQ Demolition - B381 and UST (lADlAQGX20) 
B381 

UST 
. Complete - Area paved. 

. Demolition commenced August 12. Tank inspection revealed open void with no foam. Foaming 
procedure being incorporated into the existing work package. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (1ADlAMBXOO) 
0 Piping removal 4 10 1. Electrical removal in 4 10 1 and 4 103. 

Install TGA that measures moisture in PuSPS 
0 TGA equipment vendor support continues. Critical component testing should complete on September 

13. S.O. Testing of the glovebox will start next week. 

Upgrade building ventilation system 
Began Engineering to upgrade building ventilation. Removal of in-line supply filters expected to start 
late this week. Package to split ventilation systems is approved and is awaiting resources. 

Room 3701 Security Upgrades 
0 Strategy discussions have been initiated. 

Room 3602 Parts Crushing 
0 Walkdown to verify operability of storage tray complete. Approximately 60’ of conduit needs to be 

installed and detectors need to have address added to Simplex system. 
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0 Remaining items for readiness include; fabricate B.-Box, install metal mesh shrouds, and fabricate 
parts holder for press. 
Readiness scheduled for late September or October. 

I PUSPS I 

There are a total of - 1012 good cans that are in final review; this is an increase of 3 cans from last week. 
Of those: 

957 have data packages and are ready to ship; this is an increase of 5 cans from last week. 

Revision: 0911 0102 4 



Basis for Interim Operations (BIO) 
Week Ending 09-13-02 

58 8/9/02 8/16/02 

PuSPS 

8/23/02 I DOE Reviewing 

0 Install TGMIR in Room 3701. Implementation actions in progress. 

Page change to authorize IDC’s for PuSPS after Furnace event. In FWFO 

Submit Streamlined Page Change to process cans greater than 50 days old 

0 Page change to process remaining IDC’s @re-treatment) through PuSPS. 
Incorporating JET comments prior to submittal to FWFO. 

0 

approval cycle 
0 

Approved 9/9/02 Implementation actions in Progress. 

25 9/9/02 I 9/10/02 

Operations 

Target date is 10/15/02 
0 Streamlined Page Change for combustible loading (phase 2). Implementation 

actions in progress. 

9/17/02 

D&D Support 
0 JCO for transferring largellong items through airlocks (On Hold) 

21, Ph. I1 1/2/02 7/3/02 7/10/02 

~~ 

0 Page Change to allow storage of drums and SWBs in B374 (In draft) 

7/26/02 

DBIO Development And Implementation. 
Submitted to DOE, RFFO for Review and Approval 7/1/02 0 

RFFO requested 4 additional weeks for review on 8/23/02 
K-H requested approval by 10/1/02 

3.4.5 6-4-02 6/10/02 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 
Set I Date Completed I Date to DOE 1 Response Due I Response/ Approval I 

611 7/02 611 4/02 

Process Vent, Sets 1211 3 
Caustic transfer line 

56 

PWTS 
56 (USQD Rev 1) 

I I I I 

6, 16, & 17 

3-13-02 4- 1 1-02 5-02-02* 5-01-02 
4-01 -02 4-15-02 4-30-02* 5-01-02 
4-3-02 4-15-02 5-2-02 Revision requested 
5-7-02 5-9-02 5-16-02 5-15-02 

Cancelled 

Relision: 09110102 5 



T 

Q) 
u) 
m n 

cu 
0 
0 

m 

. 
T . 

c 

z z  
’ .  E 
!i 

? 
cu 
m 
7 

n 

n 

r 
In 
T 

0- 
In - 0 

s 
hl 
m 
.r 
n 

2 

.. 
v) 
Y 
C 

n 
mi 

n 
m 
T 

.. 
v) 
Y 
C 
m 
I- 

m 3 m  d 

b 

In 
m 
.r 

T 

b 
In 
m 



hl 
a, a m a 

c\I 
0 
0 

CT) 

. 
7 . 

I 
~ i 
I 
I 

1- i 

~l 2 1  P '  

5 '  

m I  
N m 
K 
0 c 

d 
0 
7 

0 cn 
~ 

x 

P 

m 
X 
0 

0 - 
(3 

i!? 
z 
tii 

I 

a, 
Is) 

0 

C 
m 
C 
0 

.- 
c 

0 

z 
H 

b b b 

m L O L O  
0 0 0  
m m m  

LO 
0 
m 
m 

m 
0 
m 
m 

- 

m m  
0 0  

m m m  



m 
aJ m m n 

(v u . 2 1: 

N 
0 
0 
. r- 0 

0 0 
v- .r 
v T 



- 

& 
C 
a, 
3 u 
E) u- 
c 
0 
0 
a, 
Q fn 
(I: 

U c 
([I 

C 

.- 
c 

.- 

c 

Q 
3 
0- 
W 
Q) 

.- 

- 
I! 
E 
L 

cl) c 
z m 
3 
m 
- 
& 

- 

& c 
a, 
3 
D 
a, 
t 
c 
0 
0 
a, 
Q 
m 
C 
-0 c m 
I= 

.- 
c 

.- 

c 

a 
3 
0- w 
a, 

.- 

- 
I! 
E 
L 

0) c 
m 
3 
m > 
W 

.- - 
- 

__ 

a, 
0) a a 

u) 
S 
a +I 

5 

a, 
t 
0 z 

9 
N 
N 
0 

m 
Y 
C 

n 

t-" 

_ _  

IC 
r\l cs 
CI 

C 

c 
c 
C 
c 

a: 

E 
E 
.- 

.- 

.- 
a 
- - 
E 
Ly: 
-c 
a: 
X .- 
2 - 

$ 
d a cn 
n 
m 
Y c 
2 ___ 

m m 
T 

co 
r 

cn 
7 

S 
0 

m 
0 
0 
-I 

.- 
+I N 

0 
zj 
T . 
cn 

h h d 
0 
03 
N 

m 
hl 
N 
hl 

- 7  

-1hl 7 m  
3 lm 

7 

0 
03 m 

-r. %- 

m m 
hl 0 4  



In 
a, 
Is) m a 

, 

S 
0 c 
a, 
3 u- 
F u- 

0 
0 
a, 
Q 
v) 
C 
U c m 
t 

.- 
c 

.- 

c 

? 
n 
3 u- 
W 
a, 

.- 

- 
L! 
P 
L 

u) 

m 
3 
m > w 

.- 
c 

- 

z 

I- 

E 
0 
tn 
W 

0 
E 

n 
t 
z 
=I 

s 
0 
E 

CD 
LD 

co 
Lo 

In 
52 

+ 
W 
v) 

t 
0 

m 
0 
0 

.- 
U 

i-- 

N 0 3 0 3  
0 0  
d *  m m  

W 
o c  
m ( r  
c o a  m ! m  M 

d d -  ij 
co m . 

0, 


